COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 18/ 2021

ESTI MATE SUMVARY 09: 55: 03
CONTI D C23617 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23617-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 4.0 DAYS TIME ALLOW 75 WORK DAYS
I-70 & KIPLING - 48TH SI GNAL REPLACEMENT PERCENT TI ME: 5.33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHE391A- 016
1-70 & KIPLING - 48TH SI GNALS REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 02/ 27/ 2021 DATE TIME STARTED 02/08/2021
5400 M. Meeker Rd. DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 08/ 2021
Suite A DATE AWARDED 11/23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 580, 294. 00 PARTI Cl PATI NG $ 24,087.50 $ 24,087.50
AWARD PRQIJECT AMT: $ 525, 794. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 4.15% TOTAL EARNI NGS 24, 087. 50 24, 087.50
FUNDS AVAI LABLE: $ 556, 206. 50 STOCKPI LED MATER! ALS 98, 679. 10 98, 679. 10

GROSS EARNI NGS 122, 766. 60 122, 766. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -722.63 -722.63

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 122, 043. 97 122, 043. 97

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 122, 043. 97 122, 043. 97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 1725,70215.7977 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 5. 000 0. 000
5% 0. 000 0.00
57. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0015 202- 00203 *Renmpval of Curb and Gutter 8. 000 0. 000
LF 0. 000 0.00
23. 00000 0. 000 0. 00
0020 202-00206 *Renoval of Concrete Curb Ranp 130. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0025 202-00220 *Renmpval of Asphalt Mat 29. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
6, 094. 00000 0. 000 0.00
0035 202- 04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0.00
1, 710. 00000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 14.000 3, 878. 00
277.00000 14.000 3,878.00
0045 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0055 208- 00035 *Aggr egat e Bag 100. 000 0. 000
LF 15. 000 135. 00

9. 00000 15. 000 135. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
1, 254. 00000 0. 000 0. 00
0065 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 0. 000
EACH 0. 000 0. 00
314. 00000 0. 000 0.00
0070 208-00054 *StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 1. 000 285. 00
285. 00000 1. 000 285. 00
0075 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 938. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0095 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
154. 00000 0. 000 0.00
0100 210-00859 Modi fy Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0105 210-00860 Reset Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 210-01050 Reset Chain Link Fence 50. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00050  *Sod 110. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0. 00
0120 304-06000  *Aggregate Base Course (Cl ass 6) 20. 000 0. 000
TON 0. 000 0. 00
154. 00000 0. 000 0.00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
513. 00000 0. 000 0. 00
0130 503-00036 *Drilled Shaft (36 Inch) 57.000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0.00
0135 503-00048 *Drilled Shaft (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
481. 00000 0. 000 0. 00
0140 607-11525 *Fence (Pl astic) 50. 000 0. 000
LF 30. 000 120. 00
4.00000 30. 000 120. 00
0145 607-52900 Line Post (Chain Link) 6. 000 0. 000
EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
0150 608-00006 *Concrete Sidewalk (6 Inch) 29. 000 0. 000
SY 0. 000 0. 00
123. 00000 0. 000 0.00
0155 608-00010 *Concrete Curb Ranp 116. 000 0. 000
Sy 0. 000 0. 00
260. 00000 0. 000 0. 00
0160 608-00015 *Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
94. 00000 0. 000 0.00
0165 609-21020 *Curb and Gutter Type 2 (Section II-B) 49. 000 0. 000
LF 0. 000 0. 00

69. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  *Medi an Cover Material (Concrete) 41. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 350. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 700. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0185 613-01200 2 Inch Electrical Conduit (Plastic) 150. 000 0. 000
LF 51. 000 663. 00
13. 00000 51. 000 663. 00
0190 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 613-07004 Type Four Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 635. 00000 0. 000 0.00
0200 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2,084. 00000 0. 000 0. 00
0205 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 285. 00000 0. 000 0.00
0210 613-13008 Lunminaire (LED) (8,000 Lumens) 4. 000 0. 000
EACH 0. 000 0. 00
646. 00000 0. 000 0. 00
0215 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 898. 00000 0. 000 0.00
0220 614-00011 Sign Panel (Cass I) 30. 000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
438. 00000 0. 000 0. 00
0230 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
529. 00000 0. 000 0.00
0230 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 16. 000 5, 200. 00
325. 00000 16. 000 5, 200. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
696. 00000 0. 000 0.00
0240 614-72836 Conflict Mnitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0245 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
13, 246. 00000 0. 000 0.00
0250 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0.00
0260 614-72866 Fire Preenption Unit and Tiner 4.000 0. 000
EACH 0. 000 0. 00
1, 482. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Fire Preenpt Unit + Tinmer 0. 000
EACH 4.000 4, 355. 00
1, 088. 75000 4.000 4, 355. 00
0265 614-72887 M crowave Vehicle Radar Detector 6. 000 0. 000
EACH 0. 000 0. 00

6, 048. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23617-BI D ESTI MATE RUN
PRQIECT: SHE391A- 016 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 MATERI AL ALLOWANCE M rcowave Vehil ce Radar Detector 0. 000
EACH 6. 000 30, 844. 80
5, 140. 80000 6. 000 30, 844. 80
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 491. 00000 0. 000 0.00
0270 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-30 FtO
EACH 1.000 11, 207. 00
11, 207. 00000 1. 000 11, 207. 00
0275 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 429. 00000 0. 000 0.00
0275 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
1-40 Ft
( ) EACH 1. 000 12, 319.00
12, 319. 00000 1. 000 12,319.00
0280 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 999. 00000 0. 000 0. 00
0280 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
1-50 Ft
( ) EACH 1.000 12,736.00
12, 736. 00000 1. 000 12, 736. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 839. 00000 0. 000 0.00
0285 MATERI AL ALLOWANCE Traffic Signal -Light Pole (1-60 Ft) 0. 000
EACH 1.000 16, 936. 00
16, 936. 00000 1. 000 16, 936. 00
0290 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
5, 978. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE Traffic Signal Controller 0. 000
EACH 1. 000 5,081. 30

5, 081. 30000 1. 000 5, 081. 30



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23617-BID ESTI MATE RUN 03/ 18/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0001 09: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6,527. 00000 0. 000 0. 00
0300 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 450. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0305 614-87012 Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
794. 00000 0. 000 0. 00
0310 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4,592. 00000 0. 000 0.00
0315 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 454. 00000 0. 000 0. 00
0320 614-87692 Et hernet Switch Type II 1. 000 0. 000
EACH 0. 000 0. 00
3, 345. 00000 0. 000 0.00
0325 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 4,378.00
8, 756. 00000 0.500 4,378. 00
0330 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
42, 206. 00000 0. 000 0.00
0335 626-01114  *Public Information Managenent (Tier |V) 105. 000 0. 000
DAY 25. 000 1, 500. 00
60. 00000 25. 000 1, 500. 00
0340 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 100. 000 0. 000
Li ne
) SF 0. 000 0. 00
22. 00000 0. 000 0.00
0345 630-00000  *Fl agging 300. 000 0. 000
HOUR 21.500 752.50

35. 00000 21.500 752.50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0350 630-00003

0355

630- 00006

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80355

0390

630- 80357

0395

630- 80360

0400 630-80380

C23617

23617-BID
SHE391A- 016

| TEM
DESCRI PTI ON

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

150. 000

HOUR
50. 00000
150. 000

HOUR
6. 00000
30. 000

DAY
57. 00000
75. 000
DAY

766. 00000
2.000

EACH
57. 00000
22.000

EACH
23. 00000
36. 000

EACH
52. 00000
4. 000

EACH
2, 280. 00000
2.000

EACH
285. 00000
40. 000

EACH
35. 00000
75.000

EACH

4. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
15.
15.

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

500
500

. 000
. 500
. 500

Page 9

ESTI MATE RUN 03/ 18/ 2021

570.

3, 064.

230.

780.

3, 420.

647.

30.

.00

.00

00

.00

00

00

.00

09: 55: 03

AMOUNT

570.

3, 064.

230.

780.

3, 420.

647.

30.

.00

.00

00

00

.00

00

00

00

.00

50

00



CONTI D

C23617
23617-BID
SHE391A- 016

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 03/ 18/ 2021
09: 55: 03

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0405 630-80393

0410

630- 85041

0415

632- 00000

0420

700-70010

0425

700- 70082

0430

700-70111

0435 700-70380

CAT NO0400

0440 620-00005

0445 620- 00020

ROADWAY

Panel s

*Stackabl e Vertical

*Mobi | e Attenuator

Ni ght Work Lighting

Revi si ons

F/ A M nor Contract

F/ A Furnish & Install Electrical Service

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50. 000
EACH
23. 00000
35. 000
DAY
228. 00000
1. 000
LS
2, 292. 00000
50, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
6, 208. 00000
1. 000
EACH
371. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
. 000
. 000

345.

345. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

573,715.00 % 119,477.108% 119, 477.

0. 000
0.500
0. 500

3,104. 00

3, 104. 00

0. 000
0.500
0.500

185. 50

580, 294.00 % 122,766.60% 122, 766.



